8/PC

CSM No. 371

Copy No. 15 6 April 1956

CURRENT SUPPORT MEMORANDUM

RAILROAD CONSTRUCTION GOAL IN SIXTH FIVE YEAR PLAN DIRECTIVES IS MISLEADING

OFFICE OF RESEARCH AND REPORTS

CENTRAL INTELLIGENCE AGENCY

This report represents the immediate views of the originating intelligence components of the Office of Research and Reports. Comments are solicited.

CIA HISTORICAL REVIEW PROGRAM RELEASE AS SANITIZED 1998

W-A-R-N-I-N-G

This document contains information affecting the national defense of the United States, within the meaning of the espionage laws, Title 18 USC, Sections 793 and 794, the transmission of revelation of which in any manner to an unauthorized person is prohibited by law.

CONFIDENTIAL

-CONFIDENTIAL

RAILROAD CONSTRUCTION GOAL IN SIXTH FIVE YEAR PLAN DIRECTIVES IS MISLEADING

The directives of the 20th Congress of the CPSU for the Sixth Five Year Plan state that it is necessary, "To build approximately 6,500 kilometers of new railways; that is, twice as much as in the course of the Fifth Five Year Plan. /This includes/ the lines Magnitogorsk - Sterlitamak - Abdulino, Kurgan - Sinarskaya-Rayon of Krasnoufimsk, Barnaul - Omsk, Stalinsk - Abakan, Guryev - Astrakhan, Miass - Uchaly, Yesil - Turgay. /It is planned/ to build the railway line from the rayon of Alma-Ata to the state frontier..." 1/

A recent article in Gudok, 12 February 1956, indicates that the figure of 6,500 kilometers of new lines to be built, while technically correct, is misleading. First, this figure represents total track-main line plus yards and sidings--and not point-to-point distance; second, the 6,500 kilometers of new lines are to be completed (i.e., accepted for operation by the Ministry of Railways) though not necessarily built during the Sixth Five Year Plan. Of the lines noted in the Gudok article, several have already undergone major construction, and one, the Taishet - Bratsk - Ust-Kut line, has been open for temporary operation since October 1954. 2/ It is normal Soviet practice to officially add new lines to the system only when they have been accepted for operation by the Ministry of Railways. Acceptance by Ministry of Railways may take place several years after a line first starts limited operations.

The following table lists the railroads scheduled for completion during the Sixth Five Year Plan and gives their route kilometrage, track kilometrage* and lengths of sections already completed.

* Track kilometrage includes main line track plus sidings and yards.

Railroad Construction Scheduled for Sixth Five Year Plan

Lines Scheduled For Completion In Sixth FYP 3/	Route Kilo- metrage	Est. Track Kilo- metrage a/	Lengths of Lines Completed
Yesil - Turgay	368 b/	460	
Miass - Uchaly	98 4/	123	
Uchaly - Magnitogorsk	121 b/	151	
Mikun - Koslan	165 Б/	206	
Alma-Ata Rayon (Aktogay)-	7	
USSR Border	325 b/	406	
Kisel - Perm (Molotov)	165 b/	206	100 5/
Achinsk - Yeniseysk	335 万∕	419	100 <u>b</u> /
Taishet - Bratsk -	· ·		
Ust-Kut	578 b/	700 6/	700 6/
Stalinsk - Abakan	400 4/	500	165 7/
Omsk - Karasuk -	 '		100 1/
Barnaul	750 4/	938	
Kustanay - Tobol'	94 5/	118	
Sinarskaya (Kamensk-	 '		
Ural'skiy)-Rayon of		•	
Krasnoufimsk(Druzhinin	o)320 4/	400	
Magnitogorsk - Abdulino	500 4/	625	105 8/
Agryz - Pronino -		, 020	103 8/
Surgut 9/	363 b/	454	100 10/
Sukozero - Yushkozero	Ξ,	101	100 10/
(West Karelian Line)	200 11/	250	
Guryev - Astrakhan	385 b7	481	
			
IOIAL	5,167	6,437	1,170

6 April 1956

CURRENT SUPPORT MEMORANDUM 371

Page 2

25% added to route kilometrage to cover yards and sidings. Length measured on a large scale map with 10% added to compensate for measuring errors.

In addition to the railway lines noted in the preceding table, plans have been made to complete 935 kilometers of narrow gauge railway in the virgin lands area. 12/

Other lines probably will be started and possibly completed during the Sixth Five Year Plan. Since such lines, however, are not called for in the Sixth Five Year Plan, they might be accepted for operation by the Ministry of Railways during the Seventh Five Year Plan. Two lines in this category, tentatively planned, are: Polunochnoye - Labytnangi and Bolshoi Never - Chulman 13/

Analysts:

- FBIS, Daily Report, USSR and Eastern Europe; 17 Jan 56, p CC-35,
- CIA. FBIS Economic Item No. 14622, Moscow, Home Service, 2 Nov 54, OFF USE Gudok, No. 36, 12 Feb 56, p 3, U Gudok, No. 36, Ibid.
- 3.
- CIA. FDD Summary No. 763, 22 Dec 55, p 5, (Speech of L. M. Kaganovich at Conference of Builders of Ministry of Transport Construction USSR), OFF USE
- CIA. FBIS Economic Item No. 14622, Moscow Home Service, 2 Nov 54, OFF USE
- Gudok, No. 16, 20 Jan 56, p 1, U
- Air, IR-522-55, D-297671, (Pravda, 18 Jun 55), C Gudok, No. 36, 12 Feb 56, p 3, U CIA. FBIS Economic Item No. 100484, Tallinn, 20 Aug 55, OFF USE
- 10. CIA. FDD Summary No. 506, 20 May 55, p 7, OFF USE
- 11. Gudok, 9 Feb 56, p 1, U
 12. Gudok, No. 37, 14 Feb 56, p 2, U
 13. Izvestiya, 3 Feb 56, p 2, U

